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CWPPRA Overview

s CWPPRA signed November 28, 1990

m [ask Force 1991 composed of five
Federal Agencies USACE, USFWS,
NRCS, NMFES, EPA, and the State.

m Tech Committee, P&E, Workgroups,
Committees, and Project Planners

= Priority Project Lists (PPLs), 141 Active
Projects
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Annual PPL Planning

Develop Supporting info, areas of need and
Coast 2050 Strategies

Regional Planning Team Meetings, Jan ()

Coast-wide Voting Meeting, Feb: PPL Project
Nominees (20)

Phase 0: Candidates Selected, March (10)
Candidates Developed April — August

Technical Committee recommends PPL List
for Phase | approval in October (4)

Projects should be able to be developed and
constructed within 5 year time frame



Approved Project Phase | Planning

m Develop Project Work Plan

m Project Delivery Team Kick-off (Sponsors
and Stakeholders)

m 52 projects Iin various stages of planning

m 30% and 95% Engineering and Design
Milestones




CWPPRA Construction
Phase |l

m Construction (Phase Il) approvals, first cost
funding approval, Dec/Feb

= $55-$65 million annual construction budget

m 12 projects funded and preparing for
construction

LACoast.gov



Operations and Maintenance

m 20 Year Project Life
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CWPPRA Projects affecting Federal
Navigation Channels in FY08



Sabine Marsh Creation Cycle 2
(CS-28-2, USACE)

Approved 1998 (PPL-8)

Beneficially use est 1.0
MCY Calcasieu Ship
Channel Dredge material
to create estimated 200
acres of marsh.

Install permanent pipeline
sediment delivery system
for future project cycles.

Anticipated Bid 12/07




Mississippi River Sediment
Delivery System — Bayou
Dupont (BA-39)

Authorized in January

=8| 2003 (12th PPL)

{ Jefferson and

Plaguemines Parishes
Dredge approx. 4.1

i MCY from MR Mi 64-65
4 to create 473 acres
\>l marsh in two open

water areas.

5 mile delivery pipeline
>N to cross arailroad and
e Hwy 23.



Project Schedule

m 30% Design Meeting Scheduled for July 2007
B Draft EA on Public Notice by December 07
m Construction funds approval January 2008

m Construction scheduled to begin June 2008 and end
November 2008 (pending construction
authorization)



Venice Ponds Marsh Creation and Crevasses
(PPL15 Project Candidate)
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Venice Ponds
Marsh Creation and

Crevasses

(MR 15, MVN)

Auth Feb 2006 (PPL 15)
Plaquemines Ph, Venice

Dredge 1.5 MCY from
Grand and Tiger Passes to
create 178 acres of marsh.

Construct 4 crevasses and
improve 3 existing
crevasses.

511 net acres after 20 yeats.
Early planning stages,

looking at alternative sites



Lake Hermitage
Marsh Creation
(BA-42)

(USFWS)

-Authorized Feb 06 (PPL 15)
-Plaquemines Parish

-Dredge 5.3 MCY from the MR
approx 2 miles upstream to
create 593 acres of marsh.
-Install 25,000 linear feet of
terraces.

-Construct 6,200 LF of foreshore
rock dike. o U=
-E&D early stages, Phase 11 o —_——
construction request in FY09

Lake Hermitage Marsh Creation (PPL-15)




(BA-41)

South Shore of The
Pen SP and MC

NRCS

s Authorized August 2005 (PPL 14)

m Construct 12,000 LF of shoreline
protection, using a combination
of rock revetment and concrete
pile and panel wall.

m Dredge material from the Pen to
create approximately 180 acres of
marsh.




Project Schedule

m E&D to be 95% complete by October 2007

m Request Phase II authorization November
2007

m Construction scheduled to begin August 2008
(pending Phase II authorization)

m Construction completion July 2009
(pending Phase II authorization)



Delta Building Diversion North
of Fort St. Philip

$5e* Fort
o7 St Philip

Delta Building Diversion
North of Fort St. Philip (BS-10)

— Gap*

*Approved 2001 (PPL 10)

*Dredge 175,000 CY from MR Mi
21.6 AHP for a 3,000 cfs
sediment diversion channel on
east bank.

Freshwater and sediment would
impact approximately 1825 acres

Estimated 432 net acres after 20
years.



Spanish Pass

Diversion

(MR-14, USACE)

m  Authorized Jan 2004 (PPL 13)

m Plaquemines Parish, south of
Venice.

m 7,000 cfs diversion channel
under Tidewater Road to
create and protect 433 net
acres of marsh.

m Hydraulic modeling on going

PPL13 Project Candidate:
Spanish Pass Diversion
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South West LA Gulf Shoreline
Nourishment and Protection
-24, USACE)

*Approved Oct 06 (PPL 16)

*VVermilion and Cameron Parish, between
DeWitt Canal and Constance Lake down
drift of Freshwater Bayou beach
nourishment

eInitially dredge 4.8 mcy one mile offshore
and deposit material near shore to protect
and nourish 9 miles of gulf shoreline

eAdditional 1.1 mcy in target years 5, 9 13,
and 17

Southwest LA Gulf Shoreline Nourishment and Protection
(PPL16 Project Candidate) -
=ZUSGS

*Very early planning stage



PPL. 17 Candidates

m Hast Cove Marsh Creation (Calcasieu River BU)

m West Point al I.a Hache Marsh Creation (
1)D)

m Pass a Loutre Restoration (DD)
m Bohemia Diversion (10,000 cts)




